

Mountain View Update

A Message from the RCSC Board of Directors
November

Mountain View Progress

- Completed:
 - triARC Visioning Phase completed
 - triARC Programming Phase completed
 - Executed and Signed full Design contract

In Progress for the RCSC BOD

- Meetings with triARC as design data is delivered.
- Review and signing design contracts
- Providing triARC with any additional data requests

In Progress for triARC

- triARC in Design Phase
 - Generating and executing design contracts with design consultants
 - Topographic survey
 - Field survey is scheduled of existing buildings that may remain in final design

In Progress for triARC

- triARC in Design Phase
 - Reviewing the permutations of the Option 3 selection as it relates to budget and design considerations.
 - Sloped/flat floor seating for the performance space
 - Other permutations of the Option 3 scope items

How are we communicating

- triARC Design progress will be shared on:
 - the website,
 - our Facebook page,
 - email blasts,
 - and Exchange meeting updates.

Member Engagement

- We are committed to keeping the Mountain View project moving forward and.....
 - We would like to thank the Membership for their active engagement in the Visioning/Programming Phases and your continued engagement as we move through the Design phase:
 - Your active involvement with triARC is allowing the project to keep moving forward
 - Your active involvement with the RCSC Board and triARC continues to influence current and future design work considerations.
 - Your contributions are making a difference and influencing the final outcomes for Mountain View

Member Engagement

- Please.....
 - Continue to communicate with the Board regarding thoughts, questions, concerns, and ideas for Mountain View.
 - Request that Members reach out to the Board of Directors rather than directly to triARC
 - Like and Follow us on our Facebook page and YouTube channel so that you are aware and informed when new information is published
 - Let us know your thoughts as the new information is communicated to the Membership at BoardofDirectors@suncityaz.org

What comes next

- RCSC Board communicates with the Membership as design permutations are being shared by triARC
- Mountain View monthly Design progress updates
 - The Board will continue to provide updates and send communications throughout the Design phase of the project
- Member engagement opportunities to present design preferences to triARC as we move forward during the Design phase
- triARC Design presentation to Membership

**Thank you and we
continue to look
forward to your input!**